Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	24 October 2026
Team ID	
Project Name	Global Olympic Sports Performance Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Data Prep & Modeling	USN-1	As a user, I can connect to the raw CSV files for athletes, games, and investments to ensure data flow.	2	High
Sprint-1	Data Prep & Modeling	USN-2	As a user, I can view data that has been cleaned and joined via noc_code and year in Tableau.	3	High
Sprint-2	Dashboard Visualization	USN-3	As a user, I can view global medal trends over time via an interactive line chart.	3	Low
Sprint-2	Dashboard Visualization	USN-4	As a user, I can dynamically filter the dashboards by Country, Year, and Sport Category.	2	Medium
Sprint-2	Dashboard Visualization	USN-5	As a user, I can select specific KPIs (Total/Gold/Silver/Bronze) using a custom parameter.	2	High
Sprint-3	Web Integration	USN-6	As a user, I can access the dashboards via a responsive web portal built with Flask and Bootstrap	3	High
Sprint-3	Web Integration	USN-7	As a user, I can navigate through an embedded interactive Tableau Story seamlessly.	3	High

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-4	Testing & Deployment	USN-8	As a user, I experience load times under 3 seconds and a fully mobile responsive layout.	2	Medium

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	6 Days	6 Oct 2026	12 Oct 2026	5	12 Oct 2026
Sprint-2	7	6 Days	13 Oct 2026	18 Oct 2026	7	18 Oct 2026
Sprint-3	6	5 Days	19 Oct 20206	23 Oct 2026	6	23 Oct 2026
Sprint-4	2	3 Days	24 Oct 2026	26 Oct 2026	2	26 Oct 2026
Total	**20**	**20 Days**	**6 Oct 2026**	**26 Oct 2026**	**20**	**26 Oct 2026**

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

