Communication

Date	27 October 2026
Team ID	Not provided by user
Project Name	Global Olympic Sports Performance Analysis
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team standup	Daily / solo check-in	Progress notes / checklist	Keshav Trivedi	Review next task and unblock issues.
2	Progress update	Weekly	GitHub commit / document log	Keshav Trivedi	Record completed assets and open checks.
3	Issue / bug discussion	As needed	Tableau workbook + notes	Project owner / reviewer	Capture error, reproduce, correct and retest.
4	Stakeholder review	At milestones	Skillwallet review / instructor feedback	Keshav Trivedi + reviewer	Confirm scope and deliverable expectations.
5	Final demo rehearsal	Before submission	Packaged video / workbook	Keshav Trivedi	Check story, duration, labels and file access.
6	Feedback log	After review	Written notes / issue list	Keshav Trivedi	Track remaining fixes and decisions.

Communication Challenges & Resolutions:

1	Source dataset URL and data dictionary were not included.	Use the packaged extract and record the missing source-provenance item as a pre-publication check.
2	Snowflake query outputs and performance logs were not provided.	Keep Snowflake status marked not executed; run tests only in a real database environment.
3	Tableau Public link and story object were not supplied.	Use the local TWBX and walkthrough as evidence; publish/add Story only after final review.
4	Workbook filter behavior and metric definitions need live verification.	Open the TWBX in Tableau, verify filter scope and metric definitions, and record actual results before making stronger claims.